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OPINION BY ADMINISTRATIVE JUDGE McMICHAEL 

    Laughlin Environmental, Inc. (LEI or Subcontractor) appealed several claims in 
connection with Contract No. V101DC-0065 for which it said the contracting officer had 
"failed to issue a decision." These appeals were docketed as VABCA Nos. 5364-68. The 
record indicated that the contract in question was between the Department of Veterans 
Affairs (VA or Government) and Young Enterprises, Inc. (Young or Prime Contractor). 
Because there was no indication that the claims were ever sponsored or submitted by 
Young, the Board issued an ORDER TO SHOW CAUSE to why the appeals filed by LEI 
should not be dismissed for lack of jurisdiction. LEI has not responded to the Board's 
Order.  

FINDINGS OF FACT 

    Young was the Prime Contractor in a contract to renovate Building No. 4 and Building 
No. 92 at the VA Medical Center located in Waco, Texas (Contract No. V101DC-0065). 
LEI was a subcontractor to Young. On April 15, 1994, the Subcontractor wrote to the 
Prime Contractor concerning "Change Order No. 3" with respect to "VA Waco Window 
Restoration, Buildings 4 and 42." LEI sought a total of $22,811.26 for "costs incurred 
due to the time given to mobilize" the project. LEI said that "pricing was being requested 
up to the date of March 18, 1994," and that when it received "the verbal notice to 
proceed" it had been given only until March 21 to mobilize which was "not adequate 
time to mobilize a job of such size and complexity."  

    A second letter to the Prime Contractor, also dated April 15, 1994, referenced as "Lead 
Paint Removal, Change Order No. 4," sought $5,037.82 for "costs associated with work 
being performed in Containment No. 1." LEI complained of "adjacent construction 
activities" which "impacted" its schedule by one day and asked Young for the "cost 
associated with this delay."  

    Finally, a third letter addressed to the Prime Contractor written the same day and 
referred to as "Change Order No. 5," said that LEI had to stop "preparation due to other 
trades materials and equipment being stored against the exterior wall of the basement 
level." The Subcontractor informed Young that this situation had impacted its schedule 
by two days and attached a breakdown of costs incurred due to "work slow-down beyond 
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our control" which it said amounted to $3,029.77.  

    Thereafter on June 28, 1994, LEI wrote to Young referencing "Change # 8" 
concerning "Window Abatement Modified Specification" seeking $40,127.01 for 
"differing site conditions." LEI informed the Prime Contractor that after the "walk-
through" of Bldg. No. 4 on June 2, 1994, everyone "came to the conclusion that 
additional bondo and restoration of the windows will be necessary to bring them to an 
acceptable level to meet the VA's requirements." LEI said that the existing "window 
imperfections" were "unforeseeable until after the abatement was performed."  

    The record is devoid of what response, if any, that Young made to the Subcontractor 
with respect to any of these requests for additional compensation. The record does 
disclose that almost two years later on May 30, 1996,Young, LEI and Larry Erwin, the 
VA's Senior Resident Engineer (SRE) "met to negotiate [Change Order] # 3." In a letter 
to the Prime Contractor, dated June 11, 1996, the SRE enclosed notes of the May 30th 
meeting in which he covered many of the requests by LEI for additional compensation 
which had been the subject of earlier correspondence from the Subcontractor to Young. 
Specifically, with respect to LEI's complaint about inadequate mobilization time, SRE 
Erwin characterized this as a "difference between the contractor and subcontractor" and 
asserted that "[t]he Government has no knowledge of the contract between YEI [Young] 
and Laughlin [LEI]." Erwin disclaimed any VA responsibility concerning LEI's requests 
and informed Young that if it had any "questions or comments" to contact his office.  

    On January 22, 1997, LEI wrote directly to the Senior Resident Engineer, with a copy 
to Young and the VA Contracting Officer, requesting $17,405 in connection with 
"Change Order # 7," for "compensation for general liability insurance cost inadvertently 
omitted from our cost proposal." Again, the record is devoid of any response to this 
request.  

    Six days later on January 28th, LEI wrote three separate letters to SRE Erwin with 
copies to Young and to the Contracting Officer. In the first letter, concerning the initial 
mobilization claim of approximately $23,000, LEI made reference to the Senior Resident 
Engineer's June 11, 1996 letter to Young and asserted that it could as Subcontractor 
"prosecute on its own behalf an appeal from a Contracting Officer's final decision," and 
further, could without proof of sponsorship by a prime contractor file an appeal under the 
Contract Disputes Act because "sponsorship is evidentiary rather than a jurisdictional 
matter."  

    In its second letter of the same date, LEI sought payment from the VA with respect to 
its previous April, 1994 request to the Prime Contractor for "Change Orders Nos. 4 and 
5." LEI asserted that Young and the other contractors were continuing performance at the 
direction of the Contracting Officer which "directly interfered with LEI's performance" 
thus rendering the interruption of work a "direct result of the Contracting Officer's 
actions." In its third letter dated January 28, 1997, LEI sought compensation for its 
"Change Order #8" differing site condition about which it had notified Young in April, 
1994.  

    On April 4, 1997, LEI wrote directly to the Contracting Officer in separate letters 
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requesting a "Contracting Officers Decision" for "our change order[s]" 3, 4, 5, and 8. The 
Subcontractor added that "since the contracting officer has had all the information about 
this change for a long time, we request the decision[s] within 10 days."  

    Thereafter on June 12, 1997, LEI wrote to this Board asserting that "Laughlin 
Environmental, Inc. (LEI) is making an appeal . . . for the changes as noted below," 
adding that "[t]he Contracting Officer has failed to issue a decision" on the following 
claims:  

            C/O # 3 Amount $22,811  
            C/O # 4 Amount $ 5,037  
            C/O # 5 Amount $ 3,029  
            C/O # 7 Amount $17,405  
            C/O # 8 Amount $40,127  

In docketing these appeals as VABCA Nos. 5364-68, we noted that we saw no evidence 
in the Notice of Appeal or the documents attached thereto that the claims were ever 
submitted or "sponsored" by Young Enterprises, Inc., the Prime Contractor in the above-
captioned contract. Accordingly, Laughlin Environmental, Inc., was ordered to Show 
Cause why these appeals should not be dismissed for lack of jurisdiction, pursuant to 
Board Rule 5, because Laughlin Environmental, Inc., is not a "contractor" as defined by 
the Contract Disputes Act of 1978, 41 U.S.C. §§ 601-613. No response was received 
from the subcontractor, nor was there any communication from the Prime Contractor.  

DISCUSSION 

    As previously noted, it does not appear that any of these claims were presented to the 
Contracting Officer by the Prime Contractor and further that the Appeals from a "failure 
to decide" were made directly to the Board by the subcontractor without Young's 
sponsorship. The Contract Disputes Act of 1978, 41 U.S.C. §§ 601-613, provides the 
statutory framework for resolving disputes between Government contractors and the 
Government. Section 605 (a) provides that "[a]ll claims by a contractor against the 
government relating to a contract . . . shall be submitted to the contracting officer for a 
decision." Section 601 (a) (4) defines a "contractor" as "a party to a government contract 
other than the government." The Federal Circuit in Erickson Air Crane Co. v. United 
States held, "[a] party in interest whose relationship to the case is that of the ordinary 
subcontractor may prosecute its claims only through, and with the consent and 
cooperation of, the prime, and in the prime's name." 731 F.2d 810, 813 (Fed. Cir. 1983).  

    "The Board lacks jurisdiction to consider appeals by a contractor not in privity of 
contract with the Government." Gormley Plumbing and Heating, VABCA No. 3644 and 
3663, 93-2 BCA ¶ 25,818 at 128,534, 93-3 BCA ¶ 26,112 at 129,786 (citing United 
States v. Johnson Controls, Inc., 713 F.2d 1541 (Fed. Cir. 1983); A & A Insulation-
Contractors, Inc., VABCA No. 2643, 87-3 BCA ¶ 20,168 at 102,080.  

DECISION 

    For the foregoing reasons the Appeals of Laughlin Environmental, Inc. are dismissed 
for lack of jurisdiction, pursuant to Board Rule 5.  

DATE: September 30, 1997                           _______________________  
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                                                                    GUY H. MCMICHAEL III  
                                                                    Chief Administrative Judge  
                                                                    Panel Chairman  

We Concur:  
   

___________________                                 ______________________  
MORRIS PULLARA, JR.                             WILLIAM E. THOMAS, JR.  
Administrative Judge                                     Administrative Judge  
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